
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

8121 1350~ to 1426~ MP 57 to 60 on I-90 

Staked by                             Date Work Started Date Work Completed  Date

9/9/2011

Calculated by                      Date Checked by                          Date Inspector                          Date

JH

9/5/2019

E. Knudson

10/15/2019

JH 9/5/19

Item 411
CO #6 - Showshed Crip - Construction

Lump Sum Item Planned  $ 60,926,491.61
Paid Previously                 $ 60,731,685.53
Paid this Estimate                   $194,806.08
Total to Date                       $60,926,491.61

Pay for September 2019 activities per Lump Sum Breakdown

Pay this estimate         $ 194,806.08

Contractor backup for this item is not current however the work is complete and the item will be paid in full.

See materials spread sheet for materials documentation
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0411 C.O. #6 - SNOWSHED CRIP-
CONSTRUCTION 

1 10/5/2019 L.S. 194,806... 7476 EK 10/15/19 95
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